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81 layer 2 switches in 
scope in 5 different 
locations

Target architecture: 
migration to 
homogeneous 
hardware landscape

Key decisions: 

HPE Aruba for Switches 
and Palo Alto for Firewall

ABAX Team Setup:

- 3 HPE certified Switch Experts 

- 4 Palo Alto Firewall Experts

Run-through from start 
to production: 

90% completed within 6 
months.

Outage: NONE ☺

What comes next? 

Replacement of non HPE 
Aruba WLAN Access 
points 
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Monitoring done from 3rd 
party, only for troubleshooting 
the board tools are used.

03 Assess hardware components 
upfront before to start a major 
migration.

01
Verify documentation upfront, 
assume worst case when 
unknown.02

Involve implementation team 
during scope and plan 
definition.

04

Lessons learned
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